TCRP PROJECT # 47

ROUTE 101 VENTURA AT CALIFORNIA o7 21070

PPNo 2742
Ven-101-KP (29.894/30.007)

[1l. Cost
The Total Project Cost will be decided at later stage. The funding is required for the Environmental and Project Report.

Fund Source Programmed Amount Additional Funding Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)
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Total $15,000,000.00

Ventura

** Additional funding will be determined after the Project Report is complete. If additional funds are required, they are expected to come from the City of
San Buenaventura.

IV. Project Issues

The right of way acquisition may involve three private properties adjacent to the project.

I. Purpose & Need:

Improve safety and traffic flow at the North bound off ramp from Route 101 @ California Street.
Relocate the terminus from its present location to facilitate traffic flow and create more ramp storage.
Tunnel just north of California Street abutment to realign and extend the off ramp to Oak Street, or extend California Street Overcrossing PROJECT SCHEDULE

to realign and extend the off ramp to Oak Street. Total Estimated Cost of Project: 15 Million

II. Benefits VENTURA 101 at California
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Reduce congestion on the freeway.
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